
FRIENDSHIP RECREATION CENTER  

ANC 3E UPDATE 

January 12, 2017 



Project Update 



Construction Progress 

Backfill & Compact Soil – New Storm Line Removal Process of Existing Storm Line 



Construction Progress 

Cast In Place Manhole Structures for New Storm Line 



Construction Progress 

Foundation Trenching Foundation Work Underway 



Construction Progress 

Foundation Work Underway Foundation Work Underway 



Construction Progress 

Splash Pad Vault Concrete Pad for Splash Pad Vault  



Next Steps Moving Forward 

• January 2017- Completion of  Foundation / Start of  Walls 

• February 2017 – Building Shell Construction 

• March 2017– Building Shell Completion 

• April 2017- Interior Building Completion  

• April 2017 – Playground Construction & Completion 

• Spring 2017 - Project Completion (Memorial Weekend)  



Contact Information 

Department of General Services (DGS) 
 

Jackie Stanley, Community Outreach Specialist 
Jackie.Stanley@dc.gov 

 
Shahrokh Ghahramani, Project Manager 

Shahrokh.Ghahramani@dc.gov 
 

Department of Parks & Recreation (DPR) 
 

Brent Sisco, Landscape Architect 
Brent.Sisco@dc.gov   
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